
June 6,2005 

To: All Illinois 618 NPA Service Providers and Interested Industry Members: 

Subject: Draft Minutes of Initial Implementation Meeting and Draft Implementation Plan for the 
New 730 NPA 

Attached are the draft minutes to the May 24,2005, 618-730 NPA Overlay Implementation 
Meeting and the draft Implementation Plan to he filed upon finalization with the Illinois 
Commerce Commission. The industry will meet again on June 14,2005 to review and approve 
both of these documents. The details of that meeting are as follows: 

Date: Tuesday, June 14,2005 
Time: 11:OO am (PT), 1:00 pm (CT), and 2:OO pm (ET) 
Conference Bridge Number: (630) 827 - 6799 
Pass code: 8973724 # 

If you require additional information or have any questions, please eml .  me at 
joe.cocke@neustar.biz or give me a call at (805) 520-1945. 

Sincerely, 
Joseph R. Cock 
Sr. NPA Relief Planner 
NANPA 

C :  George Light - ICC - Staff 

Attachments 



ILLINOIS 
618 I 730 NPA OVERLAY 

IMPLEMENTATION MEETING 
DRAFT MINUTES 

May 24,2005 

WELCOME, INTRODUCTIONS & AGENDA REVIEW 
Joe Cocke, Senior NPA Relief Planner - NANPA, opened the meeting with introductions, a review 
of the agenda and the objectives of the meeting. A list of attendees can be found in Attachment #1. 
Joe mentioned this is our survey month for this quarter and attendees will receive an electronic 
survey following the meeting. 

REVIEW CONSENSUS PROCESS AND MEETING MINUTES 
Mr. Cocke stated that the ATIS (Alliance for Telecommunications Industry Solutions) approved 
industry consensus process would he followed. He reviewed the consensus process and explained 
the method by which consensus is determined. In addition, Mr. Cocke stated that the minutes would 
be comprised of consensus items. Silence on the part of the participants will be considered 
agreement with a proposal, based on those on the call at the time consensus is called. 

PURPOSE OF THE CALL 
Mr. Cocke stated that the meeting was being held per the industry guidelines, which require the 
initial implementation meeting to be conducted no later than 45 days following the assignment of a 
new NPA after a regulator has decided on relief. On April 20,2005, the ICC ordered an overlay for 
the 6 18 NPA. NANPA assigned the 730 NPA on April 22nd. Joe added that NANPA’s 
responsibilities are limited to conducting the initial implementation meeting and it is the industry’s 
responsibility to have sub-committee meetings and to complete the implementation process. Joe 
stated that NANPA would attend the sub-committee meetings as requested but would not chair 
them nor record minutes. However, NANF’A would assist the industry in initial meeting 
announcements. 

STATUS OF 618 NPA 
Joe stated that NANPA has published the April 2005 NRUF forecast and the projected exhaust of 
the 618 NPA is 2Q2008. NANPA’s exhaust projection includes a growth pool of 20 codes for large 
requests such as new service providers and an annual code demand of 40 codes (3.3 codes per 
month). Joe noted th is is a large geographical area with a high number (242) of rate centers. 
As of April 30, 2005 the total number of codes available for assignment is 142 and the monthly 
rationed amount i s  5 codes. There are 21 codes in the un-assignable category. There is no carryover 
provision nor set asides for pooling in the rationing procedures. The YTD code assignment activity 
is as follows: Jan=O, Feb=6, Mat=5, Apr=l. No codes have been assigned so far during May. 

STATUS OF 618 NPA POOLING 
Tim Booth, NeuStar Pooling Implementation, reported that pooling commenced July 29, 2002, 
there are 242 rate centers (RCs), 47 RCs are mandatory pooling, 30 RCs are mandatory with only 
one service provider, 1 16 RCs are optional pooling and another 49 RCs are excluded from pooling. 
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Since poling began 534 blocks have been assigned and as of 5/3/05 there are 1471 blocks available 
for assignment. 
Kevin Gatchell, NeuStar Pooling Administration, stated four rate centers need an NXX code each 
for replenishing the pool in the next six months. 

REVIEW OF ICC DECISION TO OVERLAY 618 NPA 
Joe stated the ICC issued a decision on April 20,2005, (Order Number 00-0677) for an all services 
overlay for the IL 618 NPA. The order states the industry is to work together in using conservation 
measures to extend the life of the 618 NPA as long as possible without the overlay. In the decision 
the industry is to meet within 60 days to develop an implementation plan to be filed for approval 
within 160 days from the date of the order. (Sept. 20,2005) Joe referred to the last two paragraphs 
of the ICC’s position as guidance: 

“Accordingly, the most appropriate form of relief for the 618 NPA is the all-services distributed 
overlay described in Alternative 3. The Commission finds Alternative 3 the most appropriate 
option for the same reasons cited by the parties supporting an overlay. The Commission, however, 
strongly encourages Staff and the members of the industry to cooperate in delaying the 
implementation of the overlay through any reasonable means necessary to make more numbers in 
the 618 NPA available for use. 

With regard to implementing the overlay relief plan, the Commission directs Staff and the 
industry to meet within 60 days after the entry of this Second Interim Order and formulate an 
implementation plan. As Staff suggests, the implementation plan should include a permissive 
dialing period and an education program. Any other issues that the participants deem necessary 
to address should also be considered in the development of the implementation plan. The 
Commission further finds that the implementation plan should be formulated and offered for 
approval as a compliance filing in this docket within 160 days from the date of this Second Interim 
Or der. ” 

REACH CONSENSUS ON IMPLEMENTATION INTERVALS 

The industry discussed at length how it could establish a trigger mechanism to be used to establish 
the implementation intervals needed to allow for appropriate printing of customer notices and the 
distribution of them and provide at least a six (6) month permissive dialing period. The desire was 
also expressed to allow the industry time to prepare the network for permissive dialing without 
premature customer notification. The objective of this trigger would be to avoid forcing the general 
public to have mandatory IO-digit dialing sooner than was required and to provide ample time for 
the transition to the new overlay. An industry member suggested and consensus was reached to 
adopt the following implementation intervals: 
The industry would delay the start of implementation of relief as long as possible and agreed to 
reconvene when the number of available codes for assignment reaches 65. The industry will review 
the historical code demand and most current exhaust forecast for the 618 NPA and determine if we 
are at the appropriate time to establish a thirteemmonth implementation interval to provide six- 
month network preparation, six- month permissive dialing and 1 month before activation of first 
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code in the new NPA. Customer notification would start within 3 months prior to permissive 
dialing. 
When the industry determines it is time to establish the thirteewmonth implementation it will 
identify specific dates for the start of permissive dialing and mandatory dialing that will be reflected 
in NANPA's Planning Letter. 
NANPA will include the 618 NPA in the trigger chart to monitor the number of available codes for 
assignment and will reconvene an industry meeting when the number of available codes reaches 65. 

REACH CONSENSUS ON CUSTOMER EDUCATION PROGRAM 
Per the order the industry is to include a customer education plan in its filing. The industry reached 
conSensus on the following: 
Service Providers agreed to provide timely and comprehensive customer education within three 
months prior to the gart of permissive dialing and again prior to the start of mandatory dialing. 

DIALING PLAN 
A proposal was made and consensus reached to reconvene on July 26,2005, to determine the 
recommended dialing plan that will be included in the filing to be made bythe September 20th 
deadline. 

TEST NUMBER 
Joe stated that a test number is required per the INC guidelines and is to be listed in the Planning 
Letter. However, the details of its availability will be determined when the level of remaining codes 
is reached to start implementation. Verizon stated they would provide the test number and 
recording. 

PLANNING LETTER 
Joe stated the Planning Letter would be published following the final decision from the ICC. 

MEETING MINUTES DISTRIBUTION and APPROVE THE MINUTES AND PLAN 
It was agreed that the draft minutes resulting from this meeting and the draft Implementation Plan 
will be distributed to the Industry by posting them on the NANPA website no later than June 6, 
2005. It was agreed the industry would meet again on June 14,2005 at 1:OO PM CT to review and 
approve the draft minutes and filing. After June 14th the final minutes would be posted to 
NANPA's website. 
The details of the next conference call are as follows: 

Date: Tuesday, June 14,2005 
Time: 11:OO AM Pacific, 1:OO PM Central, 2:OO PM Eastern 
Dial-in number: 630-827-6799 
Pass code: 8973724 # 

Adjourned 

# # #  
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Attachment 1 

NAME 

618-730 NPA - ILLINOIS 
Overlay Implementation Meeting 

VIA CONFERENCE CALL 
May 24,2005 

PARTICIPANTS 

COMPANY 

Matt Bollinger 
Kevin Jacobson 
Ron Mueller 

Stacie Houghton I Cbeyond 
Ron Kakiki I CinguIar 

Egyptian Telephone 
Egyptian Telephone 
Harrisonville Tel 

Jena Downs 
Aubrey Anderson 
Yun Lee 

I John Maver I Harrisnnville Tel I 

Verizon 
Verizon 
Verizon 

I Joe Ram I NANPA CO Code Admin . . . . . . . - . . - .. -. . . -. . . . . . ~ ~ 

Kc\ in Gatchell 
Tim I3ooth 

I NcuStar Pooling Admin. 
I I\;euStar koling Imp. 

I Renate Howell I SBC 
George Gucrra I SBC 
Yatalie McNamer I T-Mobile 

I Charlotte Holden I T-Mobile 

Diane Willams I Verizon 
Catherine Palcic I Verizon 

I Dana Smith I Verizon Wireless 



Before the 
ILLINOIS COMMERCE COMMISSION 

Springfield, Illinois 62701 

NANPA, 
on behalf of the Illinois Telecommunications 
Industry ICC Docket No. 00-0677 

Petition for Approval of Numbering Plan 
Area Relief Planning for the 61 8 Area Code 

REPORT AND RESPONSE TO ORDER REQUESTING APPROVAL OF 
INDUSTRY IMPLEMENTATION PLAN 

Pursuant to the Illinois Commerce Commission’s (“Commission”) April 20,2005 

Second Interim Order (“Second Interim Order”) in the above-referenced docket, NeuStar. 

Inc., in its role as the North American Numbering Plan Administrator (“NANPA”) and 

on behalf of the Illinois telecommunications industry (“Industry”),’ hereby requests 

Commission approval of the Industry’s consensus implementation plan for relief of the 

61 8 numbering plan area (‘“PA”) code. In order for the Industry to adhere to the 

Commission‘s suggestion to delay the implementation of the Commissiorrordered 

overlay through any reasonable means necessary, the Industry decided to delay the start 

of implementation of relief for as long as possible and agreed to reconvene to decide 

upon fm implementation dates when the number of available central office (“CO”) 

codes for assignment reaches 65. 

’ The Industry is composed of current and prospective telecommunications carriers 
operating in or considering operations within the 618 area code of Illinois. 



In the 618 NPA Relief Order, the Commission ordered the Industry to implement 

an all services distributed overlay. The 618 NPA Relief Order also required the Industry 

to formulate an implementation plan for the overlay and work with the Commission Staff 

to delay, by any reasonable means, the need for implementation of the d e f  plan. The 

618 NPA Relief Order required the Industry to submit the plan to the Commission for 

approval.’ NANPA, therefore, convened and facilitated implementation meetings of the 

Industry to discuss implementation of the 61 8 NPA relief plan and file a report with the 

Commission requesting approval of the plan. 

NANPA facilitated meetings of the Industry by conference call on May 24 and 

June 14, 2005.3 During those meetings, the Industry reviewed the Second Interim Order 

and reached consensus to adopt an implementation schedule and dialing patterns. 

Specifically, the Industry agreed to delay the implementation of the overlay and 

reconvene when the number of CO codes available for assignment in the 618 NPA 

reaches 65. As of April 30,2005, 142 CO codes remain available for assignment and, 

pursuant to current jeopardy rationing procedures, the monthly rationed amount of CO 

code assignments is 5 .  Once the amount of CO codes available for assignment reaches 

65, the industry will review the historical CO code demand for the 618 NPA and 

determine if there is a sufficient number of CO codes available to allow for the 

establishment of a 13-month implementation interval. This interval will include six 

months for network preparation, six months for permissive dialing (the period during 

Second Interim Order at 16. 
A copy of the minutes of the May 24 and June 14,2005 meetings, including a list of 3 

participants at each meeting, is attached as Attachment A and Attachment B, 
respectively. The implementation meetings were held within 60 days &om the date of the 
Second Interim Order as directed by the Commission. Second Interim Order at 16. 



which customers may dial either seven or ten [OR 1 plus IO] digits within the overlay) 

and one month of mandatory ten [OR 1 plus 101 digit dialing before activation of the new 

NPA code. The Industry has agreed that it will begin comprehensive customer education 

three months prior to the commencement of permissive dialing and mandatory dialing. It 

also provides at least six months permissive dialing for customers to become acclimated 

to the new dialing pattern. NANPA will monitor the number of CO codes available for 

assignment in the 61 8 NPA and will reconvene the Industry for a follow-up meeting 

w,hen the number of available codes reaches 65. 

The Industry adopted a dialing plan for the implementation of the overlay. The 

Industry noted that the dialing plan should be ~. 

The Industry’s dialing plan is set forth in the table below. 

DIALING PLAN 

I m 
NANPA, on behalf of the Industry, respectfully requests that the Commission approve 

the Industry’s plan for the implementation of the 618 NPA. 



. , > .  

Respectfully submitted, 

[DRAFT] 
Kimberlv Wheeler Miller , 
NeuStar, Inc. 
2000 M Street, N.W. 
Suite 600 
Washington, D.C. 20036 
(202) 533-2912 (phone) 
(202) 533-2972 (fax) 
Kimberly.miller@neustar.biz 

Joseph Cocke 
Senior NPA Relief Planner 
NeuStar, Inc. 
North American Numbering Plan Administrator 
1445 Los Angeles Avenue 
Suite 301-N 
Simi Valley, CA 93065 
(805) 520- 1945 (phone) 

joe.cocke@neustar.biz 
(805) 520-3369 ( fa )  

[DATE] 


